

## Workstream – Commissioning & Procurement– Steve Brown

Key Deliverables	Identified Actions
People need to be able live in their own community, near family	<ul style="list-style-type: none"> <li>•Development of a pilot: extra care housing across regions, ie Denbighshire / Flintshire</li> <li>•Development of a pilot: intermediate support to stop people going into expensive residential care</li> <li>•Development of pilot: intermediate sub regional to repatriate people back into North wales</li> </ul>
People <u>should not</u> be placed out of county	<ul style="list-style-type: none"> <li>•Development of training on Active Support and Positive Behavioural Support to up skill the workforce, helping prevent people going into crisis.</li> <li>•Development of services within each area to repatriate people back to their local community</li> </ul>
People need to be provided with integrated support when needed	<ul style="list-style-type: none"> <li>•Development of dialogue with RSL, commissioners to develop new models of support.</li> </ul>
People need to be supported by LA's and Health jointly without dispute in funding	<ul style="list-style-type: none"> <li>•Development of Pooled Budget in Ynys Mon</li> </ul>
People need commissioners to co-produced	<ul style="list-style-type: none"> <li>•Develop pilot project in Conwy with joint funding with health, to repatriate people back to their Local Authority</li> </ul>

Upcoming Major Activities in Phase 2
<ul style="list-style-type: none"> <li>• Meetings in Ynys Mon planned</li> <li>• Work to further embed co-production.</li> <li>• Further visits to LA's to look at best practice / models of support</li> </ul>
Key issues/risks/barriers (Top 3)
<ol style="list-style-type: none"> <li>1. Key partners not attending meetings</li> <li>2. Strategy ownership by the LAs and stakeholders</li> <li>3. Phase 2 timescales</li> </ol>
Resource requirements identified
<p>Stakeholder participation at events and workshops.</p> <p>Evaluation &amp; data collections for measures.</p> <p>Process of allocating funds against 'bid process' to be completed during phase 2</p>

## Workstream – Commissioning & Procurement– Steve Brown

Key Deliverables	Identified Actions
People need to be able live in their own community, near family	<ul style="list-style-type: none"> <li>Development of a project in Conwy: to provide support and accommodation for 4 people who would have been placed out of county.</li> <li>Work with Regional Partners to develop the right builds/accommodation in the right areas</li> </ul>
People <u>should not</u> be placed out of county	<ul style="list-style-type: none"> <li>Development of training on Active Support and Positive Behavioural Support to up skill the workforce, helping prevent people going into crisis, and needing out of county placements (Specialist Support)</li> <li>BCUHB “Pooled Enhanced Support Budget “ bid successful. Support people back to their original home after being in hospital</li> </ul>
People need to be provided with integrated support when needed	<ul style="list-style-type: none"> <li>Development of dialogue with RSL, commissioners to develop new models of support.</li> </ul>
People need to be supported by LA’s and Health jointly without dispute in funding	<ul style="list-style-type: none"> <li>Development of Pooled Budget in Ynys Mon</li> </ul>
People need commissioners to co-produced	<ul style="list-style-type: none"> <li>Develop pilot project in Conwy with joint funding with health, to accommodate people within their Local Authority close to family</li> </ul>

Upcoming Major Activities in Phase 3
<ul style="list-style-type: none"> <li>Ongoing meetings with Ynys Mon &amp; BCUHB : Pooled Budget</li> <li>Work to further embed co-production.</li> <li>Planned online meetings with Conwy to progress Project : jointly commissioned meeting with Families</li> <li>Support to roll out Active Support and PBS training (e-learning and on line)</li> <li>On line Meeting with RSL to look at accommodation needs</li> <li>Continue to facilitate the North Wales Active Support Community of Practice, taking this into the virtual world</li> </ul>
Key issues/risks/barriers (Top 3)
<ol style="list-style-type: none"> <li>Key partners not attending meetings</li> <li>Strategy ownership by the LAs and stakeholders</li> <li>Time Scales</li> </ol>
Resource requirements identified
<p>Stakeholder participation at events and workshops.</p> <p>Evaluation &amp; data collections for measures.</p>