

Workstream – Assistive Technology – Paul Mazurek

Key Deliverables	Identified Actions	Upcoming Major Activities in Phase 2
<p>Bulletin/Brochure</p> <p>To create 3 editions. End Feb 2020, Summer 2020 and pre Xmas 2020 with a possible final edition near end of programme. To be separate to Team Bulletin.</p>	<ul style="list-style-type: none"> To continue to collect information and examples of how various forms of Technology is being used. To include various items and updates from across the region and further afield highlighting positive use of technology. Examples of equipment and apps that are available and being used by people to meet outcomes, increase independence and risk enablement. Link with regional teams for examples. Continue to explore what is available and share as appropriate. Update on the pilots/trials that are taking place involving use of technology. Share information 	<ol style="list-style-type: none"> Development of the trials/pilots and including the clear aims, objectives and measures. Development and roll out of 1st bulletin/brochure. Arranging the Technology Seminar. Meet with DCW to develop a plan for collaborative working. Arrange meeting with First Choice Housing.
<p>Training and Events</p>	<ul style="list-style-type: none"> To meet with the local Digital Communities Wales (DCW) regional representatives and trainer. To develop a plan to roll out the training and awareness sessions that they currently provide to other services, citizen groups etc. To include Citizens, Providers, carers, etc. To link DCW with Advocacy groups. Arrange awareness and training sessions across the region, linking up with regional link workers where applicable to identify appropriate groups and individuals. Set up a regional seminar with Dr Kevin Doughty and his iCUHTec group to highlight Technology. Too present at LD Wales conference in March 2020 To represent the team on various groups i.e. LD Wales CoP, iCUHTec and to encourage/boost attendance at groups to promote 'Champions'. Collate Risk Enablement and assessment materials including ethical considerations and share via website. Help/Look to set up a regional task and finish groups with First Choice Housing to include other RSL's, and Providers around use of Assistive Technology. 	<p>Key issues/risks/barriers (Top 3)</p> <ol style="list-style-type: none"> Ongoing engagement with funded partners required to produce responses/deliver against the strategy outcomes Need for regular support and commitment around all pilots/trials. Who will be lead people? Aims and objectives aren't clearly defined at the start..
<p>Pilots/Trials</p> <p>To monitor and support the development and implementation of the successful bids.</p>	<ul style="list-style-type: none"> Multi Me – In Flintshire and Wrexham. 2 bids that will hopefully be linked cross counties. MyHealthGuide – In Flintshire with HFT and possibly linked to Flintshire MultiMe pilot. Here2There – Flintshire and Conwy Care Management portals – To pilot with 2 Support Providers in Denbighshire (TBC) Ethel – 6 devices to be piloted (venues tbc) Travel Training with VR – TAPE in Colwyn Bay Way2Be – With Flintshire (Bev/Angela) Fitbits for Healthylifestyles – Wrexham and Denbighshire HandiCalendar – Wrexham Alexa use – Wrexham Purchase of Equipment for Demo Flat and their pilots - Wrexham Purchase equipment to help demonstrate what equipment is available. 	<p>Resource requirements identified</p> <ol style="list-style-type: none"> Lead people to be identified to roll out the pilots. To identify and engage with citizens and groups around pilots, training, awareness sessions, use of Tech etc Providers of support to be on board and assist people around use of technology. Evaluation & data collections for measures.